Rpt-ID: RCPESPRJ

User: wdunwood

Contract ID:

B14728-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0017

Date:

Pay Period:

12/01/2017

Page 1 of 6

02/17/2016
to 12/01/2017

Contract Location: Time Allowed: Days
BUFFINGTON RD (CR 1385) OVER MORNING CREEK TRIBU Elapsed Calender Days: Days
Percent Time: 109.24
District: 7 Area: 03
Contractor:

TIDWELL CONSTRUCTION COMPANY Date Let: 01/17/2014

P. O. DRAWER 1466 Date Awarded: 01/31/2014
Date Contract Executed: 03/12/2014
Date Notice to Proceed: 03/21/2014

DOUGLASVILLE GA 30133-1466 Date Work Began: 07/02/2014

Phone: (770)942-5121 Date Time Stopped: 09/15/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/31/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $1,808,271.99 Counties:

Original Contract Amount $1,784,012.68 Fulton

Funds Available $65,804.98

Percent Complete 96.99%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
742976- $1,808,271.99 $1,784,012.68 $65,804.98 96.36% $16,732.57|

Chief Engineer



Rpt-ID: RCPESPRJ

User: wdunwood

Contract ID: B14728-14-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0017

Pay Period:

Date: 12/01/2017

Page 2 of 6

02/17/2016
to 12/01/2017

Project Number:

Federal State Project Number:

742976-

BUFFINGTON RD (CR 1385) - BRIDGE REPLACEMI

BRSLB-9075-00(007)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,403,063.22
$350,765.79
$1,753,829.01

$1,753,829.01

($11,362.00)
$1,742,467.01

Prev to Date
$1,389,677.16

$347,419.28

$1,737,096.44

$0.00 $0.00
$1,737,096.44

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

($11,362.00)
$1,725,734.44

Total Payable:

This Estimate

$13,386.06
$3,346.51
$16,732.57
$0.00
$16,732.57
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$16,732.57



Rpt-ID: RCPESPRJ Georgia Date: 12/01/2017
User: wdunwood Department of Transportation Page 3 of 6
Estimate Summary By Project
Contract ID: B14728-14-000-0 Estimate Number: 0017 Pay Period: 02/17/2016
to 12/01/2017
Project Number 742976-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0045 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 250.000 271.920
L BITUM MATL & H LIME 85.000 .000
271.920 $.00 $23,113.20
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 220.000 269.180
L & H LIME 78.000 .000
269.180 $.00 $20,996.04
0055 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 850.000 892.720
TL & H LIME 77.000 .000
892.720 $.00 $68,739.44
0060 310-1101 GR AGGR BASE CRS, INCL MATL TN 1,315.000 1,606.620
25.000 .000
1,606.620 $.00 $40,165.50
Category Amount: $0.00 $153,014.18
Category Number: 0020 PERM EROSION CONTROL
0095 700-8000 FERTILIZER MIXED GRADE TN 1.000 1.850
600.000 .000
1.850 $.00 $1,110.00
Category Amount: $0.00 $1,110.00
Category Number: (0030 TEMP EROSION CONTROL
0115 171-0030 TEMPORARY SILT FENCE, TYPE C LF 4,870.000 1,937.500
2.500 652.500
2,590.000 $1,631.25 $6,475.00
0120 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 2,435.000 300.000
1.000 50.000
350.000 $50.00 $350.00
Category Amount: $1,681.25 $6,825.00



Rpt-ID: RCPESPRJ Georgia

User: wdunwood Department of Transportation
Estimate Summary By Project
Estimate Number: 0017

Contract ID: B14728-14-000-0

Date: 12/01/2017

Page 4 of 6

Pay Period: 02/17/2016
to 12/01/2017

Project Number 742976-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 PERM EROSION CONTROL
0125 714-1000 JUTE MESH SY 2,440.000 2,447.000
1.500 .000
2,447.000 $.00 $3,670.50
Category Amount: $0.00 $3,670.50
Category Number: (0030 TEMP EROSION CONTROL
0130 163-0232 TEMPORARY GRASSING AC 1.000 1.500
1000.000 .000
1.500 $.00 $1,500.00
Category Amount: $0.00 $1,500.00
Category Number: 0040 SIGNING AND MARKING
0140 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WF LF 1,470.000 1,492.000
0.580 .000
1,492.000 $.00 $865.36
0150 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 1,470.000 1,492.000
0.580 .000
1,492.000 $.00 $865.36
0175 636-2070 GALV STEEL POSTS, TP 7 LF 43.000 .000
9.000 42.980
42.980 $386.82 $386.82
Category Amount: $386.82 $2,117.54
Category Number: (0030 TEMP EROSION CONTROL
0245 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 2.000 1.500
929.000 .500
2.000 $464.50 $1,858.00
Category Amount: $464.50 $1,858.00



Rpt-ID: RCPESPRJ

User: wdunwood

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14728-14-000-0 Estimate Number: 0017

Date: 12/01/2017
Page 5 of 6

Pay Period: 02/17/2016
to 12/01/2017

Project Number 742976-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE NO 1 - OVER MORNING CREEK TRIBUTARY
0270 500-3101 CLASS A CONCRETE CcY 81.000 94.983
1050.000 .000
94.983 $.00 $99,732.15
0275 507-0017 PSC BOX BEAMS, 17 IN, BR NO - LF 2,374.000 2,374.008
200.000 .000
2,374.008 $.00 $474,801.60
0285 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .000
5800.000 1.000
1.000 $5,800.00 $5,800.00
1
0295 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 785.000 833.529
70.000 .000
833.529 $.00 $58,347.03
0310 520-5000 PILOT HOLES LF 230.000 258.000
40.000 .000
258.000 $.00 $10,320.00
0315 533-0010 BRIDGE DECK WATERPROOFING MEMBRANE, I SY 995.000 1,072.000
30.000 .000
1,072.000 $.00 $32,160.00
0320 540-1101 REMOVAL OF EXISTING BR, STANO - LS 1.000 .950
90000.000 .050
1.000 $4,500.00 $90,000.00
105+80.00
0330 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 747.000 1,982.223
40.000 .000
1,982.223 $.00 $79,288.92



Rpt-ID: RCPESPRJ Georgia

User: wdunwood Department of Transportation

Estimate Summary By Project

Contract ID: B14728-14-000-0 Estimate Number: 0017

Date:

Page 6 of 6

Pay Period:
to

12/01/2017

02/17/2016
12/01/2017

Project Number 742976-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 BRIDGE NO 1 - OVER MORNING CREEK TRIBUTARY
0335 603-7000 PLASTIC FILTER FABRIC SY 747.000 1,704.445
3.000 .000
1,704.445 $.00 $5,113.34
Category Amount: $10,300.00 $855,563.04
Category Number: 0080 UTILITY RELOCATION - UNION CITY SEWER
0370 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 310.000 390.000
95.000 .000
390.000 $.00 $37,050.00
Category Amount: $0.00 $37,050.00
Category Number: 0010 ROADWAY
0425 154-1000 CONSTRUCTION VIBRATION MONITORING LS 1.000 .900
14000.000 100
1.000 $1,400.00 $14,000.00
0430 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 220.000 331.111
19.000 .000
331.111 $.00 $6,291.11
Category Amount: $1,400.00 $20,291.11
Category Number: 0020 PERM EROSION CONTROL
0435 700-9400 NATIVE RESTORATION AND RIPARIAN SEEDING AC .500 .000
5000.000 .500
.500 $2,500.00 $2,500.00
Category Amount: $2,500.00 $2,500.00

Project Total Amount:

$16,732.57

$1,753,829.01



